WELCOME

RED WING BRIDGE PROJECT

US 63 River Bridge and Approach Roadways
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River Bridge Final Design



Visual Quality

- Light Wash - River Bridge Piers

- River Bridge overlook and spires (Day) - River Bridge overlook and spires (Evening)



Visual Quality

- Hwy 61 overpass bridge and retaining walls - Slip ramp bridge

- Landscaping



Visual Quality

- Lighting Overview - Lighting Overview

-MnDOT Standard Lighting - City of Red Wing Lighting



Staging - 2017 — Stage 1A

Construction

Begin construction of River Bridge
Surcharge the poor solls for Wisconsin embankment

Construct temporary bridge over Hwy 61
Construct button-hook ramp
Construct Hwy 61 north of the temporary bridge

Traffic

Hwy 63 traffic remains on existing River Bridge
One lane traffic each way on Hwy 61
825t St closed at River Bridge and traffic detoured




Staging - 2017 — Stage 1B

Construction

Begin construction of River Bridge

Surcharge the poor solls for Wisconsin embankment
Construct temporary bridge over Hwy 61

Construct button-hook ramp

Construct Hwy 61 north of the temporary bridge

Traffic

Hwy 63 traffic remains on existing River Bridge
One lane traffic each way on Hwy 61
825t St closed at River Bridge and traffic detoured




Staging - 2018 — Stage 2

Construction

Construction of River Bridge

Construct new bridge over Hwy 61, slip ramp,
slim ramp bridge, 3™ Street, and Bluff Street

Traffic

Hwy 63 traffic remains on existing River Bridge and routed
onto temporary bridge and button-nook ramp to new
signalized intersection with Hwy 61

825t St closed at River Bridge and traffic detoured
3rd St closed, traffic allowed thru at Potter St.




Staging - 2019 — Stage 3

Traffic

Hwy 63 traffic remains on existing River Bridge and routed onto
temporary bridge and button-hook ramp to new signalized

intersection with Hwy 61
Two lane traffic each way on Hwy 61
825t St closed at River Bridge and traffic detoured

3rd St and Bluff St open

Construction

Construction of River Bridge
Construct Hwy 63 in Wisconsin




Staging - 2020 — Stage 4A

Construction
Construction of River Bridge complete, remove existing

River Bridge
Construct Hwy 61 under Hwy 63 bridge

Traffic

Hwy 63 traffic on new River Bridge

One lane traffic each way on Hwy 61
825t St open at River Bridge
Slip ramp open




Staging - 2020 — Stage 4B

Construction

Construction of River Bridge complete, remove

existing River Bridge
Construct Hwy 61 under Hwy 63 bridge

Traffic

Hwy 63 traffic on new River Bridge

One lane traffic each way on Hwy 61
825t St open at River Bridge
Slip ramp open




Staging - 2020 — Stage 5

Construction

Construction of River Bridge complete, remove
existing River Bridge

Construct Hwy 61 under Hwy 63 bridge
Complete 825t St Ring Road

Traffic

Hwy 63 traffic on new River Bridge
One lane traffic each way on Hwy 61
825™ St open at River Bridge

Slip ramp open




